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TSPLOST 2018 Revenue and Expenditures

Month Revenue Projections Revenue Received Percent of Projected Revenue
Collected

2017 Total $14,737,345 $12,940,715 87.8%
January $1,938,033 $1,450,713 74.9%
February $1,596,151 $1,225,354 76.8%
March $1,647,154 $1,561,064 94.8%
April $1,720,496 $1,533,339 89.1%
May $1,618,926 $1,572,007 971%
June $1,638,339 $1,566,369 95.6%
July $1,656,423 $1,526,985 92.2%
August $1,697,654 $1,536,071 90.5%
September $1,730,747 $1,463,452 84.6%
2018 Total $15,244,923 $13,435,354 88.1%
Program Total $29,982,268 $26,376,068 88.0%




Project provides study/concept and design drawings to correct
deficiencies. Concepts for traffic signal improvements and
roundabouts were analyzed. Based on feedback from the PIOH,
design is proceeding with an intersection.

TSPLOST Original Budget: $1,350,000
« Design KCI: $106,000

Design Change Orders: $32,000
ROW: $400,000

Construction Estimate: $1,000,000
Spent as of Oct 1: $295,000

Status:

» Right of way final parcel going to Council in November

 Utility relocations being scheduled - Working on getting meeting
with early relocations: GP, AT&T, Comcast, Google Fiber

Schedule:

Jan 17 Mar 17 May 17 Jul 17 Sep 17 Nov 17 Jan 18 Mar 18 May 18 Jul 18 Sep 18 ov 18 Jan 19 Mar 19 May “19 Jul19 Sep 19 Mov 19
Finish
12/20/19

T5103 Design T5103 Construction {ind. UG Utilities)
4317 -4/319 5/16/19 - 12/20/19
TS103 Utility Coordination Bid Let &
4307 - 14 N8 32119 -
TS103 ROW Coordination TS103 Utility Relocation (Aerial)
1/318-11/2018 12/6/18 - 4/3/19




TS105 Roswell Road @ Grogans Ferry Road - Traffic Efficiency

Project provides design drawings to install a traffic
signal and implement access management along
Roswell Road to correct driveway/safety deficiencies.

TSPLOST Revised Budget: $4,900.000

* Design Columbia Engineering: $93,700
» Design Change Order total: $75,610
ROW: $100,000

Construction Estimate: $4,500,000

» Spent as of Oct 1: $ 146,000

Status:
 Finalizing Design and ROW Plans - working to
reduce impacts on adjacent parcels

Schedule:

T5105 Design T5105 Construction
2/13/18- 8113119 10/2/19 - 4/14/20
TS105 Utility Coordinatipn Bid Let &
8/13/18 - 5319 73119 -
T§105 ROW Coordination
10/24/18 - 5/1119




TS106 Northside Drive @ Riverview/0ld Powers Ferry - Traffic EfflClency

The project consists of intersection improvements at the
intersection of Northside Drive at Old Powers Ferry-Riverview
Drive. A Roundabout is currently the favored option

TSPLOST Original Bud et $2 700,000
Design HNTB: $246,
Dewn Change order $19 014
. Approx. $500,000
Construction Estimate: - $1,900,000
(Included $675K for Walls - which will likely be less)
* Spent as of Oct 1: $99,000

Status:
* Preliminary Design with Natural Wall continuing

» Peer Review complete and results to be discussed with
HNTB

Schedule:

Nov 17 Jan 18 Mar 18 May "18 Jul 18 Sep18 Npv 18 Jan 19 Mar ‘19 May "19 Jul19 Sep 19 Mov 19 Jan ‘20 Mar ‘20 May "20

‘Concept Development T5106 ROW Coordination Bid Let & T5106 Construction
111417 - 9/418 1/22/19 - 7/2219 101519 - 12/10/19 - 6/22/20

6/11/18 - 10/28/19
TS5106 Utility Coordination TS106 Utility Relocation
6/11/18 - 4/26/19 7/9/19 - 10/28/19




TS107 ATMS-4 SCOOT Intersections in Perimeter Area - Trafflc Efflmency

TSlO7 Study Area Map |

SCOOQOT Implementation ATMS project, which
includes adding system detection and installing an
adaptive traffic signal control system and travel time
performance metrics tool for approximately 20 inter-
connected signals in the Perimeter Community
Improvement District (PCID) Perimeter Traffic
Operations Program (PTOP) service area.

» TSPLOST Budget: $1,300,000
* WSP: Concept/Design: $175,000
* Spent as of Oct 1: $13,000

Status:

Draft Concept delivered 10/05; prelim plans due by Dec. 7th
Schedule:

Start
/518

TS107 Design T5107 Construction
7/23/18 - 2/18/19 21719-11/819
TS107 Utility Coordination Bid Let & Award Process

7/23/18 - 2/8/19 2/18/19 - 3/29/19




TS108 Roswell Road at Dalrymple Road - Traffic Efficiency

The City had conceptually identified the need to extend
EB left-turn storage and to increase the radii on the NW
and SW quadrants

The Consultant, KCI, will provide a traffic study to
determine the proper turn lanes and intersection control.

Original TSPLOST Budget: $600,000

Selected KCI for Concept and Design: $95,000
Construction + ROW: TBD

Spent as of Oct 1: $0

Project Kickoff was October 16, 2018




TS109 Peachtree-Dunwoody at Windsor Parkway - Traffic Efficiency

The City has conceptually identified the need for adding and .. : . 4
extending the SB left-turn lane and the WB right-turn lane, in order i
to reduce AM and PM delay respectively

 Original TSPLOST Budget: $100,000

» Suggested revised budget: $600,000+ depending on Concept
* Selected Clark Patterson Lee for Concept/Design: $92,000

« Construction + ROW: Estimated to be $500-800K

* Spent as of Oct 1: $0

Status:
CPL developing concept options. Awaiting draft report.

Schedule:

TS 109 Concept Development TS 109 Design TS109 Construction
8/29/18 - 2/519 2/6/19-12/24119 2/5/20 - 5112/20
TS109 Utility Coordination T5109 Utility Relocation
2/6019-9/319 10/1/19 - 12/24119
T5109 ROW Coordination Bid Let & Award

6/26/19 - 11/12119 12/1119 - 1/21/20




TS110 Mount Paran Road @ Powers Ferry Road - Traffic Efficiency

Design is proceeding with a roundabout, crosswalks and ADA

CONCEPT LAYOUT - ROUNDABOUT

| a n d i n g S . I;;{enoc(ion Improvement

Paran Rd at Powers Ferry Rd

TSPLOST Original Budget: $1,800,000

* Design Arcadis: $250,000

* Design Change orders: $50,000

* ROW: TBD - includes total take of carriage house

* Construction: $1.200,000+ (based on engineer's estimates)
* Spent as of Oct 1: $256,000

Status:

* Arcadis updating plan documents to accommodate soil
management issues

* ROW pre-acquisition activities commencing

Schedule:

Design
81317 - 10719 11719419 - 3/23/20
T5110 Utility Coordination T5110 ROW Coordination Bid Let
912117 -7/218 12/19/18 - 9110119 9/24/19 -
T5110 Utility
7/16/19 - 10/7/19




TS111 Spalding Drive @ Pitts Road - Traffic Efficiency

The project consists of additional turn lanes and an upgraded traffic
signal at the intersection of Spalding Drive at Pitts Road.

TSPLOST Original Budget: $900,000

Status:

Design Kimley-Horn : $122,000
Design Change Order: $42,000
ROW: TBD

Construction: $750,000+ estimated
Spent as of Oct 1: $83,000

Preliminary Design underway

Schedule:

Start
9/25M17

Design
/91T - 12/24/19

TS111 Utility Coordination TS111 Utility Relocation
8/13/18 - 4/5/19 9/4/19 - 12/24119
TS111 ROW Coordination Bid Let &
12/26/18 - 911719 121119 -
TS111 Construction
2/2019 - 6/9/20




Last Mile Connectivity

TS131: Peachtree Dunwoody Bike/Pedestrian Trail — Crestline Parkway to Mt
Vernon Highway (Expanded Project)

» Segment Red - Hammond to Crestline (PCID Project) : (Estimate $5.5M PE+CST+ROW)

» Segment Green - Crestline to Mt Vernon (COSS Project): (Estimate $2.6M PE+CST+ROW)
» Segment Blue - Mt Vernon to Abernathy (COSS Project) : (Estimate $0.9M PE+CST+ROW)
Total Cost $9.0 M

Status:
* Site visit with PCID on Monday, 9/17
» PCID to provide 50% funding for project.
* Remaining 50% funded by TSPLOST funds and managed by COSS.
» Section will adhere to COSS Development Code (Type E).
* IGA with PCID required. Under review by Legal.
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TS132 Ashton Woods LMC

Project consists of Concept-level only investigation of potential
connections between the Ashton Woods development by ARIA (located
north of Abernathy Rd. between Glenlake Pkwy. and Glenridge Dr) and
Glenlake Pkwy. Project elements include a 2-lane roadway with multi-
use trail extending from driveway stub outs provided by the
development. The alignment would require a new right-of-way with
sensitivities to local commercial land uses and environmental elements
(stream buffers, etc.).

* Concept Only: KCI Technologies - $67,000
* Design: Not currently programmed

« ROW-TBD

» Utilities- TBD

* Construction - TBD

Status:

» Traffic analysis complete; 3 alignments under review

Preliminary Schedule:

Aug 26, '18 Sepg,'18 Oct7,'18 Oct 21,18

Start

Wed 8/1/18 e

DEVELOP CONCEPT LAYOUTS AND COSTS
Thu£/3/18 -Thu 11/8/18

STAKEHOLDER MEETINGS

Mon 10/15/18-Wed 11/7/18

Potential
Connectivity
Corridor

Abernathy Rd.

7
S
S

50 Glenlake Plowy
Morth Drive

L ]

50 Glenlake Phwy
South Drive

Kaiser

XN - AM Paak Hour
Traffic Volumes
[XXX] - Midday Peak
Hour Traffic Volumes
XX} - PM Peak Hour
Traffic Volumes

Nov 18, '18 Dec 2,'18

FINALIZE CONCEPT DESIGN AND COSTS
Fri 11/3/18-Wed 1/3/15

Dec 30, '18

Jan 13,'19 1an 27, '19

i Finish
Fri2/8/15
PUBLIC MEETING PRESENTATION-MCC
Thu1/10/13-Thul/24/15 Frid[25/15 Fri2f8/15




TS191 Johnson Ferry Rd. at Mt. Vernon Hwy. Improvements

Project provides concept studies and design documents to provide
increased safety and traffic efficiency from Roswell Rd. to the east of the
Sandy Springs Library. Upon concept development and evaluation, a
compressed grid system was selected by City Council on Oct. 2, 2018. The
design phase of the project is commencing upon approval of scope of
services and fee.

TSPLOST Original Budget: $23,400,000

* Design: Jacobs - $935,574

* ROW - $16,230,000 Base Estimate

* Programmed Utilities - $2,500,000

» Construction: $8-10 Mil. TBD (Programmed $4.1 Mil.)

Status:

» Design amendment presented and approved at Nov. 6" MCC meeting

* Design Compressed Grid to maximize greenspace and minimize
commercial ROW impacts

Preliminary Schedule:

Apr'17 v Oct '17 lan '18 Apr'i8 Jul '18 jOct (18 Jan '19 Apr'i9 Jul'ig Oct'19 Jan'20 Apr '20 Jul '20 Oct'20 Jan'21 Apr'21 Jul 21 Oct'21 lan'22 Apr'22 Jul'22 Oct'22 lan '23 Apr'23 Jul '23

Finish
Mon 8/14/23

start [
Mon1/16/17 |Raere
PRELIMINARY PLANS RIGH FINALCONSTRUCTION PLANS CONSTRUCTION
Tue 1/17/17-Mon 12/31/18 Tue  Thu2/2Bf1S-Fri7/2f21 Mon 8/16/21 - Mon B/14/23
D RIGHT OF WAY ACQUISITION [SANDY SPRINGS)
i Thu 4/4/19 - Thu 4/8/21




TS192 Mt. Vernon Hwy. Corridor Improvements

Project provides concept studies and design documents to provide increased
safety and traffic efficiency from approximately Vernon Trace east to the Sandy
Springs MARTA Station. Upon concept development and evaluation, City

TSPLOST Original Budget: $9,900,000
» Design: KCI Technologies - Approx. $721,400
« ROW - $1,000,000 Base Estimate
 Utilities - $250,000 Programmed
« Construction: Approx. $7.9 Mil.

($4.1 Mil. Programmed)

Status:

* Design Kick-Off Mtg. Thurs., 10/25/18
SUE Level B complete

KCl to provide list of utilities

* Monthly meetings established

Preliminary Schedule:

Oct '17
start S Finish
Mon 7/2/17 7 Wad R Wed 3/20/23
‘CONCEPT DESIGN FINAL CONSTRUCTION PLANS CONSTRUCTION

Tue 7/4/17 - Men 11/5/18 Wed 3/27/15 - Tue 3/22/22 Wed 5/4/27-Wed 3/20/23

IPRELIMINARY PLANS RIGHT-OF-WAY PLANS

his 10/25/18 - Thu 7/25/19 Fri7/26/13 -Thu 1/23/20

DATABASE RIGHT OF WAY CODRDINATION/ ACQUISITION (SANDY SPRINGS?

Wed 10/21/18- Tue 3/17/1% Fri12/27/18 - Thu B/26/21




15193 Hammond Drive Widening Pro;ect

Project provides multi-modal opportunities within the
approximately one-mile corridor between Roswell Rd.
and Glenridge Dr. including increased vehicular capacity,
transit/shuttle provisions, multi-use trail, sidewalks,
potential wide median, and other attributes.

TSPLOST Original Budget: $14.4M Budget to provide
design through construction documents and ROW
acquisition in current TSPLOST. Construction would
occur using TSPLOST 2 funds.

» Concept Design: Gresham Smith - Approx. $240,000
* Final Design - TBD

e ROW -$14.15 M TSPLOST Budget $2M to date

» Utilities - TBD

* Construction - TBD

Status:
* Meeting with stakeholder agencies in November
* Begin to meet with resident groups in December

Preliminary Overall Project Schedule:

Start
Tue 5/4/18

CONCERT DESIGN DATABASE

Tue 9/5/}8 - Tue 5/3/19 Wed 9/4/18 Tue 7/21/20

RIGHT MF WAY ACQUISITION [SANDY SPRINGS)

Tue 9/4/18-Tus 5/3/22

PRELIMINARY DESIGN/60% RIGHT-OF-WAY PLANS.

Tue 9/3/19 -Tue 4/14/20 Wed 4/15/20 Tue 10/13/20
FINAL DESIGN/90% PLANS & BID DOCUMENTS
Wed 11/27/15 - Wed 6/22/22




